
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.06.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 04.28.2015

05.19.2015

06.22.2015

Date Let:

70th ST, VAN DORN - EASTBOROUGH, LINCOLN

04.16.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.22.2015

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13243  000 LCLC-5247(13)    SPEC ELEC

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.06.2016

$3,556,354.12

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,346,353.05 $3,144,030.10 $202,322.95
Stockpiled Materials $3,711.17 $3,711.17 $.00

Gross Earnings $3,350,064.22 $3,147,741.27 $202,322.95
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,350,064.22 $3,147,741.27 $202,322.95

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,350,064.22 $3,147,741.27 $202,322.95

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

85%

$3,556,354.12

09.01.2016 09.01.2016

09.01.2016

Puls, James

Murillo, Ernest

Nunes, Erika

Project Manager LPA Responsible Charge

State Representative

09.02.2016Rankin, Robert

District Engineer

Construction Engineer Controller

Halstead, Kerri 09.02.2016 09.02.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0002.53      16.00 27.000 432.00

27.000 432.00

0.000 0.00

0.000 0.00

0001

EACHRAISED PAVEMENT MARKER
0001 

0002.85      80.00 1.000 80.00

1.000 80.00

0.000 0.00

0.000 0.00

0002

EACHTUBULAR POST
0002 

0002.88      90.00 9.000 810.00

9.000 810.00

5.000 450.00

0.000 0.00

0003

EACHGROUND SLEEVE
0003 

0030.80      500,000.00 1.000 500,000.00

1.000 500,000.00

0.597 298,500.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

1101.00      28.60 653.000 18,675.80

653.000 18,675.80

484.620 13,860.12

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1101.25      5.10 2,587.000 13,193.70

2,587.000 13,193.70

1,087.200 5,544.72

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1107.00      12.05 1,332.000 16,050.60

1,332.000 16,050.60

942.668 11,359.16

46.631 561.90

0007

SY  REMOVE WALK
0007 

1122.01      12.10 223.000 2,698.30

223.000 2,698.30

43.523 526.63

0.000 0.00

0008

SY  REMOVE CONCRETE MEDIAN SURFACING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.20      17.50 611.000 10,692.50

611.000 10,692.50

0.000 0.00

0.000 0.00

0009

EACHCROSS STITCHING
0009 

3010.42      76.70 293.000 22,473.10

293.000 22,473.10

691.900 53,068.73

0.000 0.00

0010

LF  CONCRETE CURB REPAIR
0010 

3016.21      55.40 46.000 2,548.40

46.000 2,548.40

113.624 6,294.77

50.329 2,788.23

0011

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0011 

3016.23      126.50 1,265.000 160,022.50

1,265.000 160,022.50

839.609 106,210.53

2.027 256.42

0012

SY  6" CONCRETE CLASS 47B-3000 SIDEWALKS
0012 

3016.39      28.10 1,166.000 32,764.60

1,166.000 32,764.60

814.800 22,895.88

0.000 0.00

0013

SF  DETECTABLE WARNING PANEL
0013 

3017.07      54.70 158.000 8,642.60

158.000 8,642.60

0.000 0.00

0.000 0.00

0014

SY  TACK-ON CONCRETE CLASS 47B-3500 MEDIAN
0014 

3017.28      68.90 53.000 3,651.70

53.000 3,651.70

43.523 2,998.73

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3500 MEDIAN
SURFACING

0015 

3039.11      601.00 84.960 51,060.96

84.960 51,060.96

144.609 86,910.02

11.183 6,720.98

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0016 

3039.12      460.00 127.610 58,700.60

127.610 58,700.60

301.685 138,775.10

11.125 5,117.50

0017

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.13      350.00 2,160.460 756,161.00

2,160.460 756,161.00

3,013.174 1,054,610.90

26.643 9,325.05

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0018 

3039.14      10,700.00 6.550 70,085.00

6.550 70,085.00

0.000 0.00

0.000 0.00

0019

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0019 

3039.15      10,700.00 4.040 43,228.00

4.040 43,228.00

0.000 0.00

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE B,
PARTIAL DEPTH

0020 

3039.30      623.00 10.090 6,286.07

10.090 6,286.07

17.377 10,825.87

2.318 1,444.11

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH, CLASS PR-3500 CONCRETE

0021 

3039.31      528.00 1.560 823.68

1.560 823.68

18.847 9,951.22

7.232 3,818.50

0022

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH, CLASS PR-3500 CONCRETE

0022 

3039.32      410.00 146.670 60,134.70

146.670 60,134.70

77.460 31,758.60

0.000 0.00

0023

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH, CLASS PR-3500 CONCRETE

0023 

3039.33      640.00 2.590 1,657.60

2.590 1,657.60

18.413 11,784.32

0.000 0.00

0024

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH, CLASS 47B-HE-3500 CONCRETE

0024 

3039.34      493.00 13.440 6,625.92

13.440 6,625.92

63.911 31,508.14

1.561 769.57

0025

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH, CLASS 47B-HE-3500 CONCRETE

0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.35      402.00 406.790 163,529.58

406.790 163,529.58

494.800 198,909.60

8.515 3,423.03

0026

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH, CLASS 47B-HE-3500 CONCRETE

0026 

3075.32      210.00 268.000 56,280.00

268.000 56,280.00

354.142 74,369.82

0.000 0.00

0027

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0027 

3091.18      89.00 564.000 50,196.00

564.000 50,196.00

128.700 11,454.30

0.000 0.00

0028

SY  8" CONCRETE PAVEMENT CLASS 47B-HE-3500
0028 

3205.00      606.00 221.060 133,962.36

221.060 133,962.36

359.579 217,904.85

3.910 2,369.46

0029

CY  CONCRETE PAVEMENT JOINT REPAIR
0029 

3210.10      3.30 56,818.000 187,499.40

56,818.000 187,499.40

48,900.000 161,370.00

0.000 0.00

0030

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE PAVEMENT

0030 

3211.25      3.90 4,670.000 18,213.00

4,670.000 18,213.00

124.000 483.60

0.000 0.00

0031

LF  SEALING CRACKS
0031 

3211.30      3.70 67,845.000 251,026.50

67,845.000 251,026.50

58,677.000 217,104.90

29,577.000 109,434.90

0032

LF  SEALING JOINTS
0032 

3300.50      10,500.00 1.000 10,500.00

1.000 10,500.00

0.000 0.00

0.000 0.00

0033

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0033 

4012.80      2,300.00 19.000 43,700.00

19.000 43,700.00

23.000 52,900.00

1.000 2,300.00

0034

EACHRECONSTRUCT CURB INLET
0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4015.00      600.00 38.000 22,800.00

38.000 22,800.00

17.000 10,200.00

0.000 0.00

0035

EACHADJUST MANHOLE TO GRADE
0035 

4900.25      192.00 69.000 13,248.00

69.000 13,248.00

101.000 19,392.00

0.000 0.00

0036

EACHCURB INLET SEDIMENT FILTER
0036 

5899.49      79.00 27.000 2,133.00

27.000 2,133.00

17.500 1,382.50

0.000 0.00

0037

LF  PIPE RAILING
0037 

7390.02      265.00 9.000 2,385.00

9.000 2,385.00

1.000 265.00

0.000 0.00

0038

EACHRELOCATE SIGN
0038 

7500.44      505.00 9.000 4,545.00

9.000 4,545.00

0.000 0.00

0.000 0.00

0039

EACHLEFT ARROW, PREFORMED PAVEMENT
MARKING, TYPE 4 GROOVED

0039 

7515.04      1.90 16,772.000 31,866.80

16,772.000 31,866.80

13,425.000 25,507.50

13,425.000 25,507.50

0040

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0040 

7515.12      12.75 153.000 1,950.75

153.000 1,950.75

0.000 0.00

0.000 0.00

0041

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0041 

7515.24      11.70 2,930.000 34,281.00

2,930.000 34,281.00

0.000 0.00

0.000 0.00

0042

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0042 

7516.04      1.90 5,514.000 10,476.60

5,514.000 10,476.60

5,777.000 10,976.30

5,777.000 10,976.30

0043

LF  4" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      290.00 300.000 87,000.00

300.000 87,000.00

0.000 0.00

0.000 0.00

0044

CY  FOUNDATION COURSE REPLACEMENT
0044 

9111.00      54.00 3.000 162.00

3.000 162.00

0.000 0.00

0.000 0.00

0045

MGALWATER
0045 

9173.20      7.50 832.000 6,240.00

832.000 6,240.00

484.620 3,634.66

0.000 0.00

0046

SY  SUBGRADE PREPARATION
0046 

L004.15      1.90 1,171.000 2,224.90

1,171.000 2,224.90

619.494 1,177.04

0.000 0.00

0047

SY  HYDRO-SEEDING
0047 

L006.00      1,065.00 0.500 532.50

0.500 532.50

0.000 0.00

0.000 0.00

0048

ACRECOVER CROP SEEDING
0048 

W200.18      240.00 3.000 720.00

3.000 720.00

0.000 0.00

0.000 0.00

0049

EACHMONUMENT FRAME AND COVER
0049 

W600.03      176.00 33.000 5,808.00

33.000 5,808.00

14.000 2,464.00

0.000 0.00

0050

EACHADJUST VALVE BOX TO GRADE
0050 

Contracted 2,988,779.72

Current 2,988,779.72

In place 2,907,329.51

This Estimate 184,813.45

GROUP 8 SPECIALTY
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.81      5,600.00 1.000 5,600.00

1.000 5,600.00

1.000 5,600.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

1116.02      1.65 4,298.000 7,091.70

4,298.000 7,091.70

2,792.000 4,606.80

0.000 0.00

0052

LF  REMOVE CABLE
0052 

A001.04      2,227.00 1.000 2,227.00

1.000 2,227.00

0.000 0.00

0.000 0.00

0053

EACHPULL BOX, TYPE PB SPECIAL
0053 

A001.12      568.00 1.000 568.00

1.000 568.00

0.000 0.00

0.000 0.00

0054

EACHPULL BOX, TYPE PB-5
0054 

A001.16      917.00 12.000 11,004.00

12.000 11,004.00

7.000 6,419.00

0.000 0.00

0055

EACHPULL BOX, TYPE PB-6
0055 

A001.35      1,201.00 3.000 3,603.00

3.000 3,603.00

1.000 1,201.00

0.000 0.00

0056

EACHPULL BOX, TYPE FOR-27
0056 

A003.10      930.00 4.000 3,720.00

4.000 3,720.00

4.000 3,720.00

0.000 0.00

0057

EACHTRAFFIC SIGNAL, TYPE TS-1

T31

0057 

A003.20      802.00 2.000 1,604.00

2.000 1,604.00

2.000 1,604.00

0.000 0.00

0058

EACHTRAFFIC SIGNAL, TYPE TS-1A

T31

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.14      802.00 2.000 1,604.00

2.000 1,604.00

2.000 1,604.00

0.000 0.00

0059

EACHPEDESTRIAN SIGNAL, TYPE PS-1

T-19

0059 

A006.70      199.00 2.000 398.00

2.000 398.00

2.000 398.00

0.000 0.00

0060

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0060 

A007.02      1,305.00 11.000 14,355.00

11.000 14,355.00

4.000 5,220.00

0.000 0.00

0061

EACHVEHICLE DETECTOR, TYPE 2
0061 

A007.04      267.00 7.000 1,869.00

7.000 1,869.00

7.000 1,869.00

0.000 0.00

0062

EACHVEHICLE DETECTOR, TYPE 2 UC
0062 

A007.05      1,145.00 6.000 6,870.00

6.000 6,870.00

0.000 0.00

0.000 0.00

0063

EACHVEHICLE DETECTOR, TYPE 3
0063 

A007.20      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0064

EACHVEHICLE DETECTOR, 4 TURNS UNDER COVER
0064 

A010.54      735.00 1.000 735.00

1.000 735.00

1.000 735.00

0.000 0.00

0065

EACHLUMINAIRE
0065 

A011.21      7,900.00 1.000 7,900.00

1.000 7,900.00

1.000 7,900.00

0.000 0.00

0066

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE MA2-32-45-12T-5.0

0066 

A016.39      6,740.00 1.000 6,740.00

1.000 6,740.00

1.000 6,740.00

0.000 0.00

0067

EACHMAST ARM SIGNAL POLE

MA1-32

0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A065.46      4.65 64.000 297.60

64.000 297.60

112.000 520.80

0.000 0.00

0068

LF  1/2-INCH CONDUIT IN TRENCH
0068 

A070.13      12.30 68.000 836.40

68.000 836.40

0.000 0.00

0.000 0.00

0069

LF  2-INCH CONDUIT IN TRENCH
0069 

A070.22      17.45 14.000 244.30

14.000 244.30

0.000 0.00

0.000 0.00

0070

LF  4-INCH CONDUIT IN TRENCH
0070 

A074.14      34.50 83.000 2,863.50

83.000 2,863.50

0.000 0.00

0.000 0.00

0071

LF  2-INCH CONDUIT, JACKED
0071 

A077.13      4.10 1,510.000 6,191.00

1,510.000 6,191.00

0.000 0.00

0.000 0.00

0072

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0072 

A077.22      4.90 131.000 641.90

131.000 641.90

0.000 0.00

0.000 0.00

0073

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0073 

A079.55      4.20 428.000 1,797.60

428.000 1,797.60

0.000 0.00

0.000 0.00

0074

LF  SERVICE CABLE

NO. 6

0074 

A079.91      4.10 1,440.000 5,904.00

1,440.000 5,904.00

0.000 0.00

0.000 0.00

0075

LF  #8 CIRCUIT GROUND CABLE
0075 

A080.24      4.20 490.000 2,058.00

490.000 2,058.00

0.000 0.00

0.000 0.00

0076

LF  STREET LIGHTING CABLE, NO. 6 USE
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A449.00      647.00 8.000 5,176.00

8.000 5,176.00

5.000 3,235.00

0.000 0.00

0077

EACHADJUST PULL BOX TO GRADE
0077 

A611.10      4,231.00 1.000 4,231.00

1.000 4,231.00

1.000 4,231.00

0.000 0.00

0078

EACHREMOVE PEDESTRIAN SIGNAL
0078 

A630.20      343.00 15.000 5,145.00

15.000 5,145.00

11.000 3,773.00

0.000 0.00

0079

EACHREMOVE PULL BOX
0079 

A710.11      125.00 4.000 500.00

4.000 500.00

0.000 0.00

0.000 0.00

0080

EACHRELOCATE PEDESTRIAN PUSHBUTTON
0080 

A819.00      12,720.00 1.000 12,720.00

1.000 12,720.00

1.000 12,720.00

0.000 0.00

0081

EACHTRAFFIC SIGNAL CABINET
0081 

Contracted 124,795.00

Current 124,795.00

In place 72,096.60

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 53,022.000 26,511.00

53,022.000 26,511.00

57,089.000 28,544.50

6,121.000 3,060.50

0082

BDAYBARRICADE, TYPE II
0082 

0001.10      3.20 5,286.000 16,915.20

5,286.000 16,915.20

739.000 2,364.80

26.000 83.20

0083

BDAYBARRICADE, TYPE III
0083 
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0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      10.60 204.000 2,162.40

204.000 2,162.40

673.000 7,133.80

98.000 1,038.80

0084

EACHTEMPORARY SIGN DAY
0084 

0001.90      5.30 9,762.000 51,738.60

9,762.000 51,738.60

4,069.000 21,565.70

234.000 1,240.20

0085

EACHSIGN DAY
0085 

0001.99      1.10 16,036.000 17,639.60

16,036.000 17,639.60

1,078.000 1,185.80

8.000 8.80

0086

EACHCONTRACTOR FURNISHED SIGN DAY
0086 

0002.44      0.45 22,888.000 10,299.60

22,888.000 10,299.60

10,576.300 4,759.34

0.000 0.00

0087

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0087 

0002.85      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0088

EACHTUBULAR POST
0088 

0002.97      375.00 504.000 189,000.00

504.000 189,000.00

601.000 225,375.00

26.000 9,750.00

0089

DAY FLASHING ARROW PANEL
0089 

0003.06      122.00 198.000 24,156.00

198.000 24,156.00

57.000 6,954.00

0.000 0.00

0090

DAY CHANGEABLE MESSAGE SIGN
0090 

0003.10      582.00 122.000 71,004.00

122.000 71,004.00

114.000 66,348.00

4.000 2,328.00

0091

DAY FLAGGING
0091 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

714.000 1,428.00

0.000 0.00

0092

HOURTRAINING
0092 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      1,268.00 1.000 1,268.00

1.000 1,268.00

1.000 1,268.00

0.000 0.00

0093

LS  MOBILIZATION
0093 

1017.50      15,600.00 1.000 15,600.00

1.000 15,600.00

0.000 0.00

0.000 0.00

0094

LS  CONSTRUCTION STAKING AND SURVEYING
0094 

9110.01      92.00 20.000 1,840.00

20.000 1,840.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF LOADER, FULLY OPERATED
0095 

9110.03      99.00 20.000 1,980.00

20.000 1,980.00

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0096 

9110.07      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0097 

L860.50      5,265.00 1.000 5,265.00

1.000 5,265.00

0.000 0.00

0.000 0.00

0098

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0098 

Contracted 442,779.40

Current 442,779.40

In place 366,926.94

This Estimate 17,509.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,556,354.12

Current 3,556,354.12

In place 3,346,353.05

This Estimate 202,322.95



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 09.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.04      PULL BOX, TYPE PB SPECIAL

Project 13243  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319118    

T48 Pull Box

1.00 525.00S.P. Initial Payment0007

$525.00Total for stockpile nbr 1: 1.00

$525.00Total for proposal line nbr 0053: 1.00

$525.00Total for item code A001.04: 1.00

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 13243  000   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319118    

PB-6 Pull Box

7.00 1,645.00S.P. Initial Payment0007

319118    

PB-6 Pull Box

-2.00 -470.00S.P. Adjustment0007

319118    

PB-6 Pull Box

-1.00 -235.00S.P. Adjustment0008

319118    

PB-6 Pull Box

-1.00 -235.00S.P. Adjustment0011

$705.00Total for stockpile nbr 1: 3.00

$705.00Total for proposal line nbr 0055: 3.00

$705.00Total for item code A001.16: 3.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 09.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.02      VEHICLE DETECTOR, TYPE 2

Project 13243  000   

Prpsl Line Nbr 0061

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

DurantInv.7.00 753.20S.P. Initial Payment0007

$753.20Total for stockpile nbr 1: 7.00

$753.20Total for proposal line nbr 0061: 7.00

$753.20Total for item code A007.02: 7.00

Item Cd Item Desc

A007.05      VEHICLE DETECTOR, TYPE 3

Project 13243  000   

Prpsl Line Nbr 0063

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

DurantInv 

Ty. 3 Veh. Det.

6.00 645.60S.P. Initial Payment0007

$645.60Total for stockpile nbr 1: 6.00

$645.60Total for proposal line nbr 0063: 6.00

$645.60Total for item code A007.05: 6.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 09.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A077.13      3/C #14 AWG TRAFFIC SIGNAL CABLE

Project 13243  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4339035-00

3/C Cable

1,510.00 513.40S.P. Initial Payment0007

$513.40Total for stockpile nbr 1: 1,510.00

$513.40Total for proposal line nbr 0072: 1,510.00

$513.40Total for item code A077.13: 1,510.00

Item Cd Item Desc

A077.22      12/C #14 AWG TRAFFIC SIGNAL CABLE

Project 13243  000   

Prpsl Line Nbr 0073

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4339035-01

12/C Cable

131.00 174.23S.P. Initial Payment0007

$174.23Total for stockpile nbr 1: 131.00

$174.23Total for proposal line nbr 0073: 131.00

$174.23Total for item code A077.22: 131.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1243Y          

0013 Pay Period End Date: 08.05.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 09.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.55      SERVICE CABLE

Project 13243  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4339035-03

No. 6 Service Cable

428.00 184.04S.P. Initial Payment0007

$184.04Total for stockpile nbr 1: 428.00

$184.04Total for proposal line nbr 0074: 428.00

$184.04Total for item code A079.55: 428.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 13243  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4339035-03

No. 6 Use Cable

490.00 210.70S.P. Initial Payment0007

$210.70Total for stockpile nbr 1: 490.00

$210.70Total for proposal line nbr 0076: 490.00

$210.70Total for item code A080.24: 490.00

$3,711.17Total remaining for contract:




